

Changes Highlighted below-

Project Schedule

Milestone	Date
Request for Proposal Issued	January 13, 2025
Final Date to Submit Questions about this RFQ by 5:00 PM	January 22, 2025
City Issues Responses to Written Questions	January 29, 2025
Proposals Due by 5:00 PM	February 12, 2025
Interviews (tentative, as needed)	March 5, 2025
Round 1 Selection of Consultants	March 28, 2025
Final Selection of Consultants	April 4, 2025
Successful Consultant Begins Work	July 1, 2025