

Updated Project Timeline

Task	Date
RFP posted by the City	January 15, 2016
Deadline to submit questions	February 5, 2016
City will respond to all questions	February 10, 2016
RFP responses due to the City	February 19, 2016
Interviewees selected	February 26, 2016
Tentative date for interviews	March 3, 2016
Project Awarded by City	March 11, 2016
Contract execution	April 8, 2016
Project Start Date	April 15, 2016
Project Completion Date	June 10, 2016